[image: C:\Users\coulet\AppData\Local\Microsoft\Windows\INetCache\Content.Word\logo waterworks2017.jpg]
Annex 5

Templates for Mid-Term Evaluation Report
(Individual and Consensus)

Water Joint Programming Initiative 
2018 Joint Call
[bookmark: _Hlk532391309]Closing the water cycle gap - Sustainable management of water resources
These Project Management Guidelines will be effective from the date of the National funding decisions and shall remain in force until the last final project report is approved in 2022.
The Mid-Term Consensus Report will be made available to the Consortium as well as CSC and JPI Water GB.

















MID-TERM INDIVIDUAL EVALUATION REPORT



PROJECT TITLE AND ACRONYM

Name of Coordinator: Prof. Miklas Scholz	
Project code: WaterWorks2017- RainSolutions 
Duration of project: 3-years
Start date: 	1 April 2019				End date: 30 March 2022

	


DETAILS OF THE EVALUATOR

Name: Teppo Vehanen
Organisation:	Natural Resources Finland
Date of review: 12.4.2021


1. [bookmark: _Toc456078771][bookmark: _Toc456087226][bookmark: _Toc500093059][bookmark: _Toc500162361]Scientific and technological progress (Maximum 250 words)

	Based on the Table of Deliverables the project deliverables have been so far delivered in time, some of them will be improved when more information comes available. Some partners, however, report of serious delays in the work. First, Londrina (Brazil) reports of evident delays, it will not be possible to deliver results on time. However, this does not change the original objectives of the study. Secondly, TYPSA (Spain) reports that not all case studies are available, and will be looking for alternatives TYPSA will be late with the project execution. Thirdly, VESI (Ireland) has had to delay the start of the field sampling. Despite the delays of some partners project results and methodologies used so far follow the study plan. It remains unclear what is the total impact of these delays to the whole study. Work in the project is truly multi-disciplinary. Several scientific papers from the results are in pipeline




2. [bookmark: _Toc456078772][bookmark: _Toc456087227][bookmark: _Toc500093060][bookmark: _Toc500162362]Collaboration, coordination and mobility within the Consortium (Maximum 250 words)

	[bookmark: _GoBack]Some partners, ULUND (Sweden) and OsloMet (Norway) report good cooperation and coordination between them. It, however, looks that the cooperation among the whole consortium is not reported, and thus may be limited. Delays reported by some partners may be the reason for this, together with COVID restrictions. More cooperation between the partners would certainly increase the transnational value of the project. For example Brasil reports that with the pandemic, mobility has been limited. 
 



3. [bookmark: _Toc456078773][bookmark: _Toc456087228][bookmark: _Toc500093061][bookmark: _Toc500162363]Coordination with other international project funded by WaterWorks2015, or other instruments (Maximum 250 words)

	Some partners report cooperation with other international projects (consortium INCDDD), but as a whole external collaboration with other international projects seems to be rather limited. The RainSolutions project has contributed to other international instruments, like the the Digital VEAS hackathon 2020. There has been also joint student master thesis proposals
 



4. [bookmark: _Toc456078774][bookmark: _Toc456087229][bookmark: _Toc500093062][bookmark: _Toc500162364]Coverage of the themes and sub-themes of the call (Maximum 250 words)

	RainSolutions has covered mainly the Theme 1 (Enabling sustainable management of water resources) especially by focusing on developing new knowledge for sustainable water management and new knowledge management approaches. In theme one the subtheme 1.1. (Promoting adaptive water management for global change) has been covered y the project. The project has dealt with socio-economic factors touching the Theme 2 (Strengthening socio-economic approaches to water management). 




5. Stakeholder/industry engagement (Maximum 250 words)

	In spite of the COVID restrictions the project has succeeded in stakeholder engagement. An advisory board team has been established to overview the activities of the project. In Norway the VEAS wastewater company for Oslo, Asker and Bærum municipalities was involved in the project. In the case study of Londrina, Brazil, the National Water Agency was successfully involved. In Estonia cooperation was iniated with the local project companies (e.g., Alkranel LCC).  In Netherlands WUR has succeeded in engaging public and industrial partners. These and other stakeholder/industry engagements in the project are highly acknowledged. 






6. [bookmark: _Toc456078775][bookmark: _Toc456087230][bookmark: _Toc500093063][bookmark: _Toc500162365]Recommendations for improvements/amendments of the report (Please complete Table below)

	Page
	Modification
	Rationale for change

	
	
	

	
	
	

	
	
	

	
	
	



7. Recommendations/ problems and risks (Maximum 250 words)

	The risks in the project are mostly around the delays from three parners: how they will affect the project goals and outcomes? 




MID-TERM EVALUATION CONSENSUS REPORT

This Consensus Report will be made available to the Consortium as well as CSC and JPI Water GB.


PROJECT TITLE AND ACRONYM

Name of Coordinator:	
Project code: WaterWorks2017-CONSORTIUM ACRONYM 
Duration of project: 
Start date: 					End date: 


FOLLOW-UP GROUP

Please include the data of the FG members reviewing the report
	Name
	Organisation
	Signature

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	



Date: 


1. [bookmark: _Toc456078776][bookmark: _Toc456087231][bookmark: _Toc500093064][bookmark: _Toc500162366]Scientific and technological progress (Maximum 250 words)

	Please describe the work performed and the results obtained during the lifetime of the project, and the conformity of work progress within the initial schedule. Take into account the following aspects:
· Has progress been achieved towards reaching the project objectives according to the original description and milestones?
· Detailed update on methodology & results
· How has the progress of the project promoted a multi-disciplinary work?
· Dissemination of the results (publications, patents, other)




2. [bookmark: _Toc456078777][bookmark: _Toc456087232][bookmark: _Toc500093065][bookmark: _Toc500162367]Collaboration, coordination and mobility within the Consortium (Maximum 250 words)

	Please evaluate the collaboration, coordination and mobility within the Consortium
Take into account the following aspects:
· Efficiency on the coordination and organization of the projects
· Collaboration effective between the partners
· Mobility of the research between the consortia
· Does the project meet the transnational nature and its added value?  



3. [bookmark: _Toc456078778][bookmark: _Toc456087233][bookmark: _Toc500093066][bookmark: _Toc500162368]Coordination with other international project funded by WaterWorks2017, or other instruments (Maximum 250 words)

	Please evaluate the external collaboration of the Consortium
Take into account the following aspects:
· Collaboration effective with other projects funded under the 2018 Joint Call:
· Collaboration effective with other projects or consortia. 



4. [bookmark: _Toc456078779][bookmark: _Toc456087234][bookmark: _Toc500093067][bookmark: _Toc500162369]Coverage of the themes and sub-themes of the call (Maximum 250 words)

	Please evaluate relation within the project results and the themes and the sub-themes of the call.
Theme 1. Enabling sustainable management of water resources.
The overall aim for this theme is to develop new governance and knowledge management approaches.
· Sub-theme 1.1. Promoting adaptive water management for global change:
The aim of sub-theme 1.1 is to increase knowledge and to develop evidence-based methodologies and technologies for monitoring the cumulative impacts of human activities and climate change on the water cycle, but also to develop management options on the water cycle (considering all cycle compartments) and water / ecosystem services. This knowledge must be applicable for the adaptive management of water resources on a regional scale, while enabling downscaling to address local or catchment situations.
· Sub-theme 1.2. Integrative management by implementing Natural Water Retention Measures (NWRM) such as Managed Aquifer Recharge (MAR):
The aim is to increase the knowledge and develop NWRMs such as MAR in a multidisciplinary way, to protect, prolong, sustain and augment freshwater supplies. Evidence of their effectiveness and on the multiple benefits they deliver should be demonstrated.
· Sub-theme 1.3. Mitigating water stress in coastal zones and urbanized areas:
The aim is to develop and demonstrate a comprehensive coastal zone management system based on monitoring and modelling to ensure the provision of freshwater security under a range of conditions including saline intrusion, sediment management, storms, floods and droughts, but also specific coastal water uses. Please, refer to H2020 calls on nature-based solutions to propose complementary actions.
Theme 2. Strengthening socio-economic approaches to water management.
The overall aim of this theme is envisaging education and communication initiatives to raise social awareness of consumption habits and water scarcity and to increase the levels of social acceptance and use of recycled water.
· Sub-theme 2.1. Integrating economic and social analyses into decision-making processes:
The aim is to increase the knowledge the effectiveness and efficiency of existing economic mechanisms and policy instruments related to water management, with a special emphasis on implementation of water policies (such as the EU Water Framework Directive) and development of a circular and green economy. The approach should aim to break boundaries between services valuation including more flexible pricing and charging mechanisms, management tools and institutions, and the employment of economic and social sciences to develop best practice management guidelines for efficient water uses, including under extreme events such as droughts and floods.
· Sub-theme 2.2. The reuse of water:
The aim is to develop integrative methods and cost-effective technologies for the implementation of acceptable and sustainable solutions on a large scale for different reuse cycles, spanning from irrigation, via livestock drinking water, to human consumption. Furthermore, goals include assessments of social acceptance for the use of recycled water and the development of integrated approaches combining technological solutions with social-psychological acceptability, economic viability and appropriate governance approaches. Research into the removal of emerging contaminants must consider the cost of the technology vs yield and realistic options for reuse of the recovered water. Please refer to projects funded under previous Water JPI Joint Calls (2013, 2015 and 2016) to avoid any duplication. See Joint Calls on Water JPI website.
· Sub-theme 2.3. Connecting science to society:
The aim is to increase understanding of the role of socio-economic approaches to water uses in hydrological cycles. Knowledge building should address stakeholders' and public awareness of water challenges and values, and how perception of policy measures and technological solutions are formed and how stakeholders can be steered towards desirable behaviour. Local and/or regional context (attitude, social norms, cultural context, etc.) should be taken into consideration. The value of improved water stewardship overall should be considered by developing sustainable business models.
· Sub-theme 2.4. Promoting new governance and knowledge management approaches:
The aim is to develop innovative water management tools and approaches suitable for decision-making based on an analysis of the limitations of current practices. These approaches should involve the broad participation of stakeholders (including public monitoring, communication and education), multidisciplinary research, and short and long-term water cycle scenarios to support decision-making and the integration of water policy into other policy fields. In effect, governance capacities for implementation of water policies at the local and regional levels should be enhanced.
Theme 3. Supporting tools for sustainable integrative management of water resources.
This theme aims to complement the actions developed under the European Strategy Forum for Research Infrastructures (ESFRI) and other European initiatives. Emphasis should be on establishing networks and information sharing among existing research facilities/field labs, analytical methods, monitoring tools and programmes, access to databases and platforms, exploring the use of big data solutions and establishing reliable hydrological standards. Across the globe, there is a large body of knowledge, methodology and data related to hydrology and the water cycle that has the potential of being beneficial for a wide range of the world's regions. The alignment of water-related research and sharing of data and results will serve to avoid duplication of research, support progress based on previous finding, and thus facilitate the establishment of water management policies addressing rapid climatic changes. 



5. Stakeholder/industry engagement (Maximum 250 words)

	Please evaluate the participation of stakeholders/industry on the project and the added value of this participation.



6. [bookmark: _Toc456078780][bookmark: _Toc456087235][bookmark: _Toc500093068][bookmark: _Toc500162370]Recommendations for improvements/amendments of the report (Please complete Table below)

	Page
	Modification
	Rationale for change

	
	
	

	
	
	

	
	
	

	
	
	



7. General Assessment Comments (Maximum 250 words)

	Please include a summary of the key points of this evaluation. 
Problems identified or specific risks to the projects. As well recommendations/feedback, which could be relevant to the Consortium. 
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